EXETER PUBLIC WORKS DEPARTMENT

Date: 6/30/17
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September

13 NEWFIELDS ROAD « EXETER, NH ¢ 03833-3792 « (603) 773-6157 *FAX 772-1355
www.exeternh.gov/publicworks

2017 Town of Exeter Paving Program

Tentative Schedule

Pave (Level) High St, Portsmouth Ave to Drinkwater Rd

Adjust Structures High St, Towle / Wheelwright Neighborhood
Reclaim Bow St, Clifford St, Marlboro St, Rocky Hill

Fine Grade Bow & Clifford

Fine Grade Marlboro, Rocky Hill

Pave (Base course) Bow, Clifford; Pave (level) River St Neighborhood
Pave (Base course) Marlboro, Rocky Hill; Pave (Finish) Towle / Wheelwright
Pave Finish course High St

Pave Finish course High St

Pave (Finish) Towle / Wheelwright Neighborhood

Pave (Finish) Towle / Wheelwright Neighborhood

Pave (Finish) Towle / Wheelwright Neighborhood

Reclaim Winter St

Fine Grade Winter St

Fine Grade Winter St

Pave (Base course) Winter St

Pave (Level) Winter St / Harvard St Neighborhood

Adjust Structures Winter St/ Harvard St Neighborhood/Front St
Pave (Finish) Winter St/Harvard St Neighborhood

Pave (Finish) Winter St/Harvard St Neighborhood

Pave Finish course Front St (EIm to Tan)

Clean up / Fill in for rain delays /Shoulder backing ------

Adjust Structures River St Neighborhood

Pave Finish River St Neighborhood

Pave (Finish) Great Hill Ct

Note: This is a tentative schedule only and is subject to change without notice due to unforeseen

circumstances.



